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Hurricanes Katrina and Rita legacy to coastal Louisiana was an unprecedented wake of death, destruction and
devastation. Taken together, 1,464 people lost their lives, more than 200,000 homes and 18,000 businesses were
destroyed and billions of dollars in property was impacted. Hurricane Katrina approached New Orleans and the
Louisiana-Mississippi state border on August 29, 2005 at a Category 5 level, and the fifth-strongest ever recorded
hurricane. Before reaching land it was downgraded to a Category 3, but caused massive destruction and severe
damage up to 76 miles east of the storms center. Orleans, Plaquemines, and St. Bernard Parishes suffered
widespread flooding as a result of storm surge overtopping or breaching area levees. Along the north shore of Lake
Pontchartrain, up to six feet of water inundated the cities of Mandeville and Slidell. The City of New Orleans was
under a mandatory evacuation for more than a month. Less than a month later on September 24, Hurricane Rita, the
second strongest ever to enter the Gulf of Mexico came ashore, also as a Category 3, and flooded the coastal areas
of southwestern Louisiana in the area around Lake Charles, impacting nearly a half million households. Hurricane
Katrina will most likely be categorized as the third deadliest and the costliest storm in U. S. history. While hurricane
Rita exacted a lower death toll, taken together, these storms wrought catastrophic destruction on the Louisiana
coastal areas, exacting an enormous toll on the material, financial and emotional resources of hundreds of
thousands of Louisianans. While the impact was wide-spread and indiscriminate of income and social status, the
impact of the hurricanes on the poor was particularly devastating, especially in Orleans Parish where the U.S.
Census in 2000 reports only a 46.5% homeownership rate (compared to 67.9% in the State), a median household
income of $27,133 (compared to $32,566 in the State), and a poverty rate of 27.9% (compared to a state rate of
19.6%). In contrast, while Calcasieu, Cameron, Plaquemines and St. Bernard Parishes sustained major damage,
they had higher homeownership rates (ranging between 71% and 85%), higher median incomes (ranging between
$34,000 and $38,000) and lower poverty rates (12% to 18%). The concentration and number or persons in extreme
poverty neighborhoods exacerbated the negative impact on the poor principally in New Orleans. According to the
Brookings Institution (October 2005), one out of every four neighborhoods in the city of New Orleans was classified
as an extreme-poverty neighborhood, with at least 40% of its residents living below the federal poverty threshold.
These 47 neighborhoods were home to nearly 100,000 residents and had an average household income which
lagged the Citys by over $17,000. The Congressional Research Service (CRS) calculates that the poverty rate in the
flooded and damaged areas in the State of Louisiana was 21.4%, confirming the widespread sentiment that high
poverty neighborhoods were disproportionately flooded (CRS, November 4, 2005). The social impacts were also
greater for those most vulnerable before the storms. These individuals were less connected to the workforce, had
educational disadvantages, were elderly or disabled, or were children. Nearly 90,000 persons aged 65 and older
were likely displaced by the storms, many of whom lived alone and had at least one disability. Displaced aged
persons also were poor (an estimated 15%) and one quarter lacked vehicles. The child poverty rate in the areas
affected by the hurricanes was over 30% (CRS, November 4, 2005). The fragility of the most affected populations
places a greater burden on the federal, state and local resources available for recovery efforts. The poor standing of
the impacted population before the hurricanes severely stretches Louisianas state and local resources, making the
need for federal assistance even more critical.



Coastal Louisiana struggles two years after the hurricanes.

The population Orleans Parish which was 455,000 in June 2005 had fallen to an estimated 223,388 in March 2007.
Plaquemines Parish has lost an estimated 16% of its population while St. Bernard went 65,000 people to 15,514, a
77% loss. [All figures used here are U. S. Census estimates.]  By comparison, St. Tammany parish north of Lake
Pontchartrain and out of the direct path of the storms, gained 25,000 people. East Baton Rouge Parish had an influx
of nearly 36,000 people. Louisiana citizens were displaced all over the state and country with over 90,000 in Texas
and significant numbers in Mississippi, Georgia and Florida.  In total, approximately 210,000 FEMA applicants from
Louisiana were at out-of-state mailing addresses.

Job losses peaked at round 220,000 in October 2005.  Currently there are 77,000 fewer people employed on the
New Orleans MSA when compared to June 2005, despite increased demand for construction labor.  In respect to
businesses damaged by the hurricanes, 62,000 of 81,000 have reopened since the hurricanes hit, a reduction of
over 25%.  The gross state product declined nearly $7.4 billion dollars in the one year period of June 2005 to 2006.

Only 18% of the public schools and 21% of the child care centers in New Orleans have reopened, and three of ten
New Orleans pre-storm hospitals have reopened.  Sixty three (63) water systems statewide were storm damaged to
the point that they have been deactivated or closed altogether.

In New Orleans only 60% of the electric and 41% of the gas pre-storm customers were using these services. Bus
rider ship was at 49% of the pre-storm level and 59% of the daily air line seats in and out of the Louis Armstrong
Airport were being filled.  The famed New Orleans streets cars, known worldwide, were not operational.

Over 165,000 submitted applications for homeowner assistance to the Road Home program and nearly 40,000 have
received funding by the end of July 2007.  Affordable housing in New Orleans is virtually non-existent with over 35 %
of the Citys rental units either destroyed or severely damaged by Katrina.  Four of the Citys largest public housing
complexs are scheduled to be demolished, rather than being rebuilt or replaced, furthering hampering New Orleans
residents ability to return.

Debris left in the wake of the storm amounts to staggering quantities: 22 million tons [or enough to fill the
Superdome more than 13 times]; 350,000 flooded or abandoned vehicles; 60,000 damaged vessels; nearly 1.5
million units of white goods [refrigerators/freezers, washers/dryers, stoves, AC units, etc.]

Estimates are available for the City of New Orleans regarding the impact of Hurricane Katrina on housing occupied
by low to moderate income residents which are defined as those below 80% of the average median income (AMI).
Those estimates produced by the Greater New Orleans Community Development Center show that 65% of the
owner occupied units that are damaged or destroyed belonged to low to moderate income families.  Low to
moderate income families rented 89% of the rental units that were damaged or destroyed.  An estimated total of
119,770 owner occupied and rental units serving the low to moderate income population, or 88.7%, were damaged
or destroyed.

Not only did the hurricanes greatly affect the availability of housing, it also affected the capacity of the non-profit
infrastructure as well as the private home building industry to address the needs arising from this crisis.  Prior to the
storms of 2005, the non-profit sector accounted for 5.6% of the States total workforce, a substantial force on the
States economy.  A large percent of those jobs fell within the States metropolitan statistical areas, and 55% of all
non-profit jobs are in the health care industry.  The fact that 70% of these jobs were located in the parishes most
devastated by the hurricanes call into question the states capacity to offer critical services related not only to
housing, but also to the areas of health care, social services, education and nearly more.

Recovery Needs:

$0.00

N/A

$1,979,634,719.66

$0.00

$1,627,915,563.71

$1,979,634,719.66

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$4,571,456,666.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$1,995,861,026.41

$2,172,826,582.71

$4,198,956,666.00

Overall

Program Income Received

N/A

$1,438,920,410.71



The Disaster Recovery Unit (DRU) of Louisiana&rsquos Office of Community Development (OCD) continues to
develop and implement recovery programs approved by HUD and supported via federal and state funding. The
OCD-DRU's plans and program designs continue to respond to HUD directives, citizen input, and local
officials&rsquo concerns. Even as policies and procedures adjust to a dynamic administrative environment, solid
progress is evident on several fronts. Within the three major areas of housing, infrastructure, and economic
development, the OCD-DRU has 25 programs funded by this appropriation 5 of which receive funding from both the
first and second federal disaster appropriations (H2HO, H2OO-LMI, H2OO-UN, H2RP, and S2AD). All Piggyback
funding has been moved to the funding received under the second disaster recovery appropriation. Particularly
noteworthy are the milestones achieved in the Homeowner&rsquos Assistance program which is HAOO in Action
Plan 1 and H2OO in Action Plan 2. As of December 31, 2007, 185,103 applications have been received and
recorded; 208,641 appointments have been held; and 90,226 homeowners have closed. This program, also known
as the Road Home program, is the OCD-DRU&rsquos most complex activity and the single largest housing program
ever undertaken in US history. An additional advancement in this program is seen in the increase in the pace with
which awards are distributed. The OCD-DRU has taken strides forward in infrastructure and economic development
as well. The structures for several programs are established, requests for proposals (RFPs) have been issued,
proposals have been reviewed, and contracts have been signed. The State of Louisiana has built upon the progress
from the previous quarter, achieved notable success in this quarter, and is poised for even more demonstrable
results in the next quarter. In order to accommodate changes to the DRGR structure and report the correct total
amount drawndown to date, the reported drawndown amount for this quarter includes $360,417,700.70 from
previous quarters.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

50.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

95.868%Minimum Overall Benefit Percentage

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$630,000,000.00

Required

$840,000,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Homeowner Programs $1,966,996,518.69 $0.00 $1,966,996,518.69

0002, Housing for Renters $12,638,200.97 $0.00 $12,638,200.97

0021, Infrastructure - State $0.00 $0.00 $0.00

0040, Public Services $0.00 $0.00 $0.00



0099, Administrative Costs $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$41,200,000.00

N/A Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$41,200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Admin (S2AD)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/09/2016

$0.00

To Date

05/09/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Supports the administrative work conducted to implement disaster recovery projects funded with these resources.

Location Description:

Office of Community Development (OCD)

The Disaster Recovery Unit (DRU) of the Office of Community Development (OCD), Division of Administration (DOA), was
created in the aftermath of the 2005 Hurricanes Katrina and Rita. The DRU administers the CDBG Disaster Recovery funds
approved by Congress on December 23, 2005 and on June 30, 2007. Personnel were hired from within Louisiana and around
the United States with experience in all aspects of CDBG programs. Managers and staff were retained in the areas of
homeownership housing, multifamily/rental/supportive housing, infrastructure, economic development, policy and reporting,
legal, and financial and auditing. Experienced employees of the Office of Community Development, CDBG Program, provide
training as needed to new hires. In addition, the OCD continues to supply CDBG training in partnership with the Council of
State Community Development Agencies and ICF International. The DOAs resources are available to augment the DRU with
expertise in budgeting, accounting, reporting, contract review and legal matters. The DRU is in close contact with the Louisiana
Legislative Auditors. Currently, there are 3 separate teams from the LLA assigned to the DRU, with employees varying from 10-
15 plus. At the close of this quarter, we had 51 full-time employees, 4 part-time employees, and 2 student workers. The DRU
received approval in September, 2006, to raise our total number of staff to 74. The administrative budget is used to fund
salaries and related benefits, travel expenses, operating supplies and services, professional services, and inter-agency
transfers. As mentioned last quarter, community meetings have been held throughout the impacted parishes and in cities with
large numbers of evacuees. These meetings have raised citizen awareness of the recovery programs as well as serving as
forums for citizens to discuss their needs and priorities for disaster recovery  needs and priorities that our office will take into
account in our programs. As we further develop and implement our program monitoring plans this quarter, our travel expenses
have increased. The state follows the State Procurement Code. All sub-recipients are required to follow Title 24 Part 84 and
Part 85. Monitoring plans are being developed for the new disaster recovery activities funded under this program.

Activity Progress Narrative:

Admin (S2AD)Activity Title:

Project Number:

0099

Project Title:

Administrative Costs

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

Low/Mod OCD and the Small Business Administration

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Fisheries (I2FI)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

10/07/2017

$0.00

To Date

10/07/2007

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Persons benefitting 0 0

Activity Description:

This program is designed to improve and expand public infrastructure critical to the fisheries industry, including but not limited
to docks, icehouses, boat launches, and other necessary infrastructure. It will also be available to aid fishermen directly through
loans and grants which will be distributed through the Small Firm Loan and Grant Program. This is a planned program for which
HUD approval is still pending. Additional performance measures include (projected/actual): Expenditures in New Orleans Metro
area under 2nd appropriation

Location Description:

Disaster Affected Parishes.

HUD has not yet approved this program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

I2FIActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project

$0.00$0.00OCD and the Small Business Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

Urgent Need Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

New Orleans Med. Center (I2MC)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

10/01/2007

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

To provide funding for the purposes of land acquisition, architecture, engineering design and construction of the new Medical
Center of Louisiana --New Orleans (MCLNO). The program description for MCLNO included in Action Plan Two, Amendment 3
was submitted to HUD on April 25, including $300M in funding for the hospital, with $226M of that contingent on acceptance of
a business plan for the hospital by the Joint Legislative Committee on the Budget (JLCB). The business plan was submitted to
the JLCB on May 18th and was approved. On June 21 HUD approved release of $74M as the initial phase of this program, with
questions to be answered prior to release of the remainder of the funds. During the regular session of 2007, the Louisiana
Legislature passed, and the Governor signed, an appropriations bill that provides funding for the first phase of the new MCLNO.
On June 25, the LRA board passed a resolution effectively removing funding from this program. As such, an action plan
amendment will be completed and processed to eliminate funding for this program.

Location Description:

New Orleans

The program description for MCLNO included in Action Plan Two, Amendment 3 was submitted to HUD on April 25, including
$300,000,000 in funding for the hospital, with $226,000,000 of that contingent on acceptance of a business plan for the hospital
by the Joint Legislative Committee on the Budget (JLCB). The business plan was submitted to the JLCB on May 18 and was
approved. On June 21, HUD approved release of $74,000,000 as the initial phase of this program, with questions to be
answered prior to release of the remainder of the funds. During the regular session of 2007, the Louisiana Legislature passed,
and the Governor signed, an appropriations bill that provides funding for the first phase of the new MCLNO. On June 25, the
LRA board passed a resolution effectively removing funding from this program. Action Plan Two, Amendment 4 was approved
by HUD on November 9, 2007 effectively removing funding from this program.

Activity Progress Narrative:

I2MCActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project

$0.00$0.00Office of Community Development, Disaster Recovery Unit



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$26,500,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$26,500,000.00

N/A

$0.00

$0.00

$26,500,000.00

$19,828,036.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - 200 Carondelet (H2XC-13)

$3,601,729.95

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$3,601,729.95

Expended CDBG DR Funds

Responsible Organization:

$11,129,491.95

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/190# of housing units 0 0

0 0/38 0/38 0/190# of Households benefitting 0 0

Activity Description:

A 190 unit mixed-income (60% Market rate, 40% affordable) acquisition/rehab in the central business district of New Orleans
was the first LIHTC-CDBG Piggyback development to close.  The CDBG loan of $26,500,000 is part of $70,000,000 in total
development costs and closed May 16, 2007.  The Grand Opening ceremony held March 20th 2009.

Location Description:

200 Carondelet New Orleans, LA 70130

The 200 Carondelet project was the first Piggyback project to close and is one of the few acquisition/rehabilitation projects in
the Piggyback portfolio. The project has already cleared environmental review, and the construction process is well underway.
The total development costs are $70,000,000. Other funds leveraged include: First Mortgage Lender; $4,950,000.00 Tax Credit
Equity; $32,077,214.00 Deferred Developer Fee; $6,138,618.00 In order to accommodate changes to the DRGR structure and
report the correct total amount drawndown to date, the reported drawndown amount for this quarter includes $1,170,782.74
from previous quarters. The amount reported as expended this quarter includes an adjustment for the prior quarter. The amount
expended in 2007 Q3 was 1,170,782.74 and 2,430,947.21 for Q4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-13)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$19,828,036.69$11,129,491.95Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$13,900,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$13,900,000.00

N/A

$0.00

$0.00

$13,900,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Beechgrove Homes (H2XC-22)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$13,900,000.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/100# of housing units 0 0

Activity Description:

This is the ninth Piggyback deal, Beechgrove Homes.  The OCD closed it on November 7th, 2007.  This 80-20 mixed income,
new construction development is located in Westwego (Jefferson Parish) and accounts for $13,900,000 in CDBG funding. 
Beechgrove will develop 100 units.    The project opened in January 2009 without an official Grand Opening ceremony. 

Location Description:

Claiborne Parkway and Beechgrove Blvd. Westwego, LA Jefferson Parish

OCD closed the ninth Piggyback deal, Beechgrove Homes, on November 7th, 2007. This 80-20 mixed income, new
construction development is located in Westwego (Jefferson Parish) and accounts for $13,900,000 in CDBG funding.
Beechgrove will develop 100 units.   This project has already cleared the environmental review process.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-22)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$27,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$27,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - BW Cooper I (H2XC-24)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/410# of housing units 0 0

Activity Description:

BW Cooper I

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-24)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$695,272.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$695,272.00

N/A

$0.00

$0.00

$695,272.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - CCNO Venture II  (H2XC-27)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$695,272.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/56# of housing units 0 0

Activity Description:

The OCD closed the seventh Piggyback deal, CCNO Venture II, on October 11th, 2007.  This 100% affordable, scattered-site,
new construction development is located at multiple addresses in the 9th Ward of New Orleans. It accounts for $695,272 in
CDBG funding.   Venture II will develop 56 units.  Ground-breaking ceremonies were held in New Orleans on November 2nd,
2007.  The OCD will fund upon completion.  Construction was completed in August, 2009.

Location Description:

Scattered sites across New Orleans. 1838 Spain Street, 2418 N Tonti St, 2107 Almonaster Ave., 2025 Mandeville St., 2201
Bartholomew St., 2815 N Dorgenois St., 1625 Lesseps St., 1629 Lesseps St., 1529-31 Mazant St., 2223 Music St., 1724-26
Poland Ave., 1730 Poland Ave., 3134 N. Prieur St., 4020 N. Rocheblave St., 2458 Tonti St., 2300-02 A.P. Tureaud Ave., 2310
AP Tureaud Ave., 2314-16 AP Tureau Ave., 2318-2320 AP Turreaud Ave., 2322-24 AP Tureaud Ave., 1817 N. Tonti, 1821 N.
Tonti, 1825-27 N. Tonti St., 2201 Charbonnet St., 1522 Mandeville St., 2512 Pauger St., 2111-13 St. Anthony St.

OCD closed the seventh Piggyback deal, CCNO Venture II, on October 11th, 2007. This 100% affordable, scattered-site, new
constru ction development is located at multiple addresses in the 9th Ward of New Orleans. It accounts for $695,272 in CDBG
funding. Venture II will develop 56 units. Ground-breaking ceremonies were held in New Orleans on November 2nd, 2007.  This
project has already cleared the environmental review process.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-27)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$27,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$27,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - CJ Peete III (H2XC-25)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/460# of housing units 0 0

Activity Description:

The OCD closed the twenty-fourth Piggyback deal, CJ Peete, on December 30th, 2008.  This mixed-income development is
located in New Orleans and accounts for $27,000,000 in CDBG funding.  It is new construction and will develop 460 units.   

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-25)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$5,396,197.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$5,396,197.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Constance Lofts (H2XC-29)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/50# of housing units 0 0

Activity Description:

The OCD closed the twentieth Piggyback deal, Constance Lofts, on September 10th, 2008.  This mixed-income development is
located in New Orleans and accounts for $5,396,197 in CDBG funding.  It is a rehab of two historic warehouse buildings and
located on Constance Street.  Constance Lofts will develop 50 units.

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-29)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$17,875,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$17,875,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Cottages at the PC (H2XC-GO45)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/54# of housing units 0 0

Activity Description:

Cottages at Power Center

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-GO45)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$19,600,000.00

Low/Mod Office of Community Development,Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,600,000.00

N/A

$0.00

$0.00

$19,600,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Crescent Club (H2XC-11)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/228# of housing units 0 0

Activity Description:

The OCD closed the second Piggyback deal, The Crescent Club, on May 24th, 2007.  This mixed income development is
located in New Orleans and accounts for $19,600,000 in CDBG funding.  It is new construction and located on Tulane Avenue. 
The Crescent Club will develop 228 units.  Ground-breaking ceremonies were held in New Orleans on August 24th, 2007.  A
grand opening ceremony was held Sep 29th 2009. 

Location Description:

3000 Tulane Ave New Orleans, LA 70119

The Crescent Club project has cleared environmental review and ground breaking ceremonies were held on August 24, 2007 to
mark the beginning of construction. The following details funds leveraged for this project at close: First Mortgage Lender;
$10,740,000.00 Tax Credit Equity; $20,402,000.00 Deferred Developer Fee; $2,129,474.00 Interest Earnings; $39,969.00

Activity Progress Narrative:

Piggyback (H2XC-11)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development,Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$14,717,062.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$14,717,062.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Crescent Garden Homes (H2XC-38)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/143# of housing units 0 0

Activity Description:

Crescent Garden Homes

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-38)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$984,526.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$984,526.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Cypress Manor I Apts. (H2XC-12)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/51# of housing units 0 0

Activity Description:

The OCD closed the seventeenth Piggyback deal, Cypress Manor, on Aug 7th, 2008.  This 100% affordable development is
located in New Orleans and accounts for $991,000 in CDBG funding.  It is new construction and located on Stroelitz St. 
Cypress Manor will develop 51 units.    OCD will fund upon completion.

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-12)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,481,985.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$1,481,985.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Dogwood Place Subdivision(H2XC-
GO64)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/84# of housing units 0 0

Activity Description:

Dogwood Place

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-GO64)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$9,277,059.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$9,277,059.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Eleven37 (H2XC-GO66)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/49# of housing units 0 0

Activity Description:

Eleven37 Apartments

Location Description:

Orleans Parish

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback - Eleven37 (H2XC-GO66)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,779,705.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$1,779,705.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Grand Lake Elderly (H2XC-52)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/30# of housing units 0 0

Activity Description:

The OCD closed the ninteenth Piggyback deal, Grand Lake Elderly, on August 12th, 2008.  This 100% affordable development
is located in Cameron Parish and accounts for $1,659,013 in CDBG funding.  It is new construction and will develop 30 units.   
The OCD will fund upon completion. 

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-52)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,406,057.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$2,406,057.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Indiana Homes (H2XC-61)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/60# of housing units 0 0

Activity Description:

The OCD closed the twenty-second Piggyback deal, Indiana Homes, on November 3, 2008.  This 100% affordable
development is located in New Orleans and accounts for $2,226,057 in CDBG funding.  It is new construction and will develop
60 units.

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-61)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,570,018.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$1,570,018.00

N/A

$0.00

$0.00

$1,354,018.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Jefferson Davis Apts. (H2XC-09)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$1,354,018.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/72# of housing units 0 0

Activity Description:

The OCD closed the thirteenth Piggyback deal, Jefferson Davis Apartments, on December 26th, 2007.  This 100% affordable
development is located in New Orleans and accounts for $1,354,018 in CDBG funding.  It is new construction and located on
South Jefferson Davis Parkway.  Jefferson Davis will develop 72 units.    OCD will be funding PBRA only.  A Grand Opening
ceremony was held March 10, 2009.  The project is now know as The Meridian.

Location Description:

750 S. Jefferson Davis Parkway, New Orleans, LA

OCD closed the thirteenth Piggyback deal, Jefferson Davis Apartments, on December 26th, 2007. This 100% affordable
development is located in New Orleans and accounts for $1,354,018 in CDBG funding. It is new construction and located on
South Jefferson Davis Parkway. Jefferson Davis will develop 72 units. This project has not cleared environmental review yet.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-09)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$27,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$27,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Lafitte Redevelopment (H2XC-30)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/460# of housing units 0 0

Activity Description:

The OCD closed the twenty-ninth Piggyback deal, Lafitte Phase I, on Aug 26th, 2009.  This mixed-income development is
located in New Orleans and accounts for $27,000,000 in CDBG funding.  It is new construction and will develop 460 units.

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-30)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$22,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$22,000,000.00

N/A

$0.00

$0.00

$22,000,000.00

$745,920.61

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Lakeside Apts. (H2XC-07)

$745,920.61

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$745,920.61

Expended CDBG DR Funds

Responsible Organization:

$745,920.61

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/250# of housing units 0 0

Activity Description:

Lakeside Apartments are located in St. Tammany Parish.  This development represent the first project closed on the North
Shore.  Lakeside Apartments, a 250 unit mixed-income development with $39,000,000 in total development costs, utilized
$22,000,000 in CDBG funding.  Construction was completed on 6/23/09.

Location Description:

Oak Harbor Blvd. Slidell, LA

Lakeside Apartments are located in St. Tammany Parish on the North Shore of Lake Pontchartrain on Oak Harbor Blvd, Slidell,
LA. The total development cost for this project is $39,000,000. The contract for this development has been signed and was
cleared for environmental review. Construction has begun on this project. Detail of leveraged funds: First Mortgage Lender;
$5,250,000.00 Tax Credit Equity; $17,039,000.00 Deferred Developer Fee; $1,655,500.00

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-07)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$745,920.61$745,920.61Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$11,614,548.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$11,614,548.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Levy Gardens (H2XC-36)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/100# of housing units 0 0

Activity Description:

The OCD closed the twenty-first Piggyback deal, Levy Gardens, on September 26th, 2008.  This mixed-income development is
located in New Orleans and accounts for $11,614,548 in CDBG funding.  It is new construction and located at the intersection
of Levy and Bullard Ave.  Levy Gardens will develop 100 units.    Levy Gardens construction has stopped pending resolution of
lawsuit filed against the project and re-issuance of building permits by the City of New Orleans.

Location Description:

No Activity.

Activity Progress Narrative:

Piggyback (H2XC-36)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$27,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$27,000,000.00

N/A

$0.00

$0.00

$27,000,000.00

$2,000,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Marquis Apts. (H2XC-47)

$2,000,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$27,000,000.00

To Date

05/30/2006

$2,000,000.00

Expended CDBG DR Funds

Responsible Organization:

$2,000,000.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/250# of housing units 0 0

Activity Description:

The OCD closed the tenth Piggyback deal, The Marquis Apartments, on November 11th, 2007.  This mixed income
development is located in New Orleans and accounts for $27,000,000 in CDBG funding.  It is new construction and located on
South Broad Street.  The Marquis will develop 250 units.

Location Description:

710 S. Broad Street, New Orleans, LA

OCD-DRU closed the tenth Piggyback deal, The Marquis Apartments, on November 11th, 2007. This mixed income
development is located in New Orleans and accounts for $27,000,000 in CDBG funding. It is new construction and located on
South Broad Street. The Marquis will develop 250 units.   This project has cleared the environmental review process.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-47)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$2,000,000.00$2,000,000.00Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$4,580,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$4,580,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Monet Acres Estates II (H2XC-44)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/60# of housing units 0 0

Activity Description:

The OCD closed the sixteenth Piggyback deal, Monet II, on July 15th, 2008.  This mixed-income development is located in
Sulphur and accounts for $4,580,000 in CDBG funding.  It is new construction and located on Old Spanish Trail near S. Beglis
Parkway.  Monet II will develop 60 units.

Location Description:

Calcasieu Parish

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-44)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$9,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$9,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - New Covington (H2XC-GO48)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/43# of housing units 0 0

Activity Description:

New Covington

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-GO48)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$12,727,185.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$12,727,185.00

N/A

$0.00

$0.00

$12,727,185.00

$2,627,488.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Nine 27 (H2XC-40)

$2,627,488.78

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$12,727,185.00

To Date

05/30/2006

$2,627,488.78

Expended CDBG DR Funds

Responsible Organization:

$2,627,488.78

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/76# of housing units 0 0

Activity Description:

The OCD closed the twelth Piggyback deal, Nine 27, on December 21st, 2007.  This mixed income development is located in
New Orleans and accounts for $12,727,185 in CDBG funding.  It is new construction and located on Constance and Poeyfare
Streets.  Nine 27 will develop 76 units.    The project was completed 6/15/09.

Location Description:

1026 Constance, New Orleans, LA 931 Poeyfare, New Orleans, LA

OCD closed the twelth Piggyback deal, Nine 27, on December 21st, 2007. This mixed income development is located in New
Orleans and accounts for $12727185 in CDBG funding. It is new construction and located on Constance and Poeyfare Streets.
Nine 27 will develop 76 units. This project has not cleared the environmental review process yet.

Activity Progress Narrative:

Piggyback (H2XC-40)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$2,627,488.78$2,627,488.78Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$924,430.00

Low/Mod Office of Community Development Disaster Recovery Unit.

Total Projected Budget from All Sources

Match Contributed

$924,430.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Oak Villa (H2XC-49)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/80# of housing units 0 0

0 0/16 0/64 0/80# of Households benefitting 0 0

Activity Description:

The OCD closed the fourteenth Piggyback deal, Oak Villa, on March 31st, 2008.  This 100% affordable development is located
in New Orleans and accounts for $924,430 in CDBG funding.  It is new construction and located on Texas Drive at Memorial
Parkway.  Oak Villa will develop 80 units.    The project was completed on 6/1/09.  The OCD is awaiting final cost certification
before making any disbursements.

Location Description:

3680 Texas Drive at Memorial Pkwy, New Orleans 

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-49)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,432,640.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$1,432,640.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Old Morrison Homes (H2XC-63)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/38# of housing units 0 0

Activity Description:

Old Morrison Homes

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-63)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,859,650.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$2,859,650.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Orleans Place (H2XC-64)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/60# of housing units 0 0

Activity Description:

Orleans Place

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-64)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$12,500,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$12,500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Presley Park (H2XC-GO44)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/276# of housing units 0 0

Activity Description:

Presley Park

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-GO44)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$4,420,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$4,420,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Renoir Acres Estates II (H2XC-43)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/60# of housing units 0 0

Activity Description:

The OCD closed the fifteenth Piggyback deal, Renoir II, on July 15th, 2008.  This mixed-income development is located in
Sulphur and accounts for $4,420,000 in CDBG funding.  It is new construction and located on S. Beglis Parkway.  Renoir II will
develop 60 units. 

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-43)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$26,054,822.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$26,054,822.00

N/A

$0.00

$0.00

$26,054,822.00

$3,088,897.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Rivergarden CSII (H2XC-42)

$3,088,897.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$26,054,822.00

To Date

05/30/2006

$3,088,897.00

Expended CDBG DR Funds

Responsible Organization:

$3,088,897.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/310# of housing units 0 0

Activity Description:

The OCD closed the 11th Piggyback deal, Rivergarden CSII, on December 12th, 2007.  This mixed income development is
located in New Orleans and accounts for $26054822 in CDBG funding.  It is new construction and located on St. Thomas St. 
Rivergarden will develop 310 units.

Location Description:

1800, 1900 St. Thomas St., New Orleans, LA 501 Josephine. St, New Orleans, LA Orleans Parish

OCD-DRU closed the 11th Piggyback deal, Rivergarden CSII, on December 12th, 2007. This mixed income development is
located in New Orleans and accounts for $26,054,822 in CDBG funding. It is new construction and located on St. Thomas St.
Rivergarden will develop 310 units. This project has not cleared the environmental review process yet.  

Activity Progress Narrative:

Piggyback (H2XC-42)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$3,088,897.00$3,088,897.00Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$27,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$27,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - St. Bernard I (H2XC-26)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/466# of housing units 0 0

Activity Description:

The OCD closed the twenty-third Piggyback deal, St. Bernard, on December 8th, 2008.  This mixed-income development is
located in New Orleans and accounts for $27,000,000 in CDBG funding.  It is new construction and will develop 466 units.

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-26)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$954,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$954,000.00

N/A

$0.00

$0.00

$954,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Sulphur Retirement Community
(H2XC-48)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$954,000.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/60# of housing units 0 0

Activity Description:

The OCD closed the eight Piggyback deal, Sulphur Retirement Community, on October 12th, 2007.  This 100% affordable, new
construction development is located in South West Louisiana's Calcasieu Parish. It accounts for $954,000 in CDBG funding.  
Sulphur will develop 60 units.  OCD will fund upon completion.  The project opened for occupancy in March, 2009.   

Location Description:

503 Cypress St., Sulphur, LA

OCD-DRU closed the eighth Piggyback deal, Sulphur Retirement Community, on October 12th, 2007. This 100% affordable,
new construction development is located in Southwest Louisiana's Calcasieu Parish. It accounts for $954,000 in CDBG funding.
Sulphur will develop 60 units.  This project has cleared the environmental review process.

Activity Progress Narrative:

Piggyback (H2XC-48)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$19,116,061.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,116,061.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - The Meadows (H2XC-37)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/180# of housing units 0 0

Activity Description:

The OCD closed the eigthteenth Piggyback deal, The Meadows, on Aug 12th, 2008.  This mixed-income development is
located in Lake Charles and accounts for $19,116,061 in CDBG funding.  It is new construction and located on E. McNeese and
5th Avenue.  The Meadows will develop 180 units.    Construction suspended pending resolution of CDBG loan currently in
default.

Location Description:

No Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-37)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,950,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$15,950,000.00

N/A

$0.00

$0.00

$15,950,000.00

$314,382.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - The Preserve (H2XC-10)

$314,382.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$314,382.00

Expended CDBG DR Funds

Responsible Organization:

$314,382.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/183# of housing units 0 0

Activity Description:

The OCD closed the third Piggyback deal, The Preserve on May 24th.  This mixed income development, is located in New
Orleans and accounts for $15,950,000 in CDBG funding.  It is new construction and located on Tulane Avenue.  The Preserve
will account for 183 total units.  Ground-breaking ceremonies were held in New Orleans on August 24th 2007 for The Preserve
development.  The Grand Opening ceremony was held Mar 10, 2009.

Location Description:

4301 Tulane Ave New Orleans, LA 70119

The Preserve development has cleared environmental review and held a groundbreaking on August 24, 2007 to mark the
beginning of the construction process. Total funds leveraged include the following: Net Investor Equity 16,466,000.00 First
Mortgage Lender 8,500,000.00 Deferred Developer Fee 2,023,030.00 Interest Earnings 35,584.00

Activity Progress Narrative:

Piggyback (H2XC-10)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$314,382.00$314,382.00Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$19,600,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,600,000.00

N/A

$0.00

$0.00

$19,600,000.00

$259,782.63

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Tiffany Apts. (H2XC-06)

$259,782.63

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$19,600,000.00

To Date

05/30/2006

$259,782.63

Expended CDBG DR Funds

Responsible Organization:

$259,782.63

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/250# of housing units 0 0

Activity Description:

Tiffany Apartments, located in Abbeville in Vermilion Parish, is the first South-West Louisiana Piggyback development closed to
aid in the recovery of the Hurricane Rita affected area.  Tiffany, a 250 unit mixed-income development with $42,000,000 in total
development costs, utilized $19,600,000 in CDBG gap financing.  One hundred fifty units (60% of total) will be at market rate
with the remaining 100 units being set aside for income levels ranging from 30%-60% of area median income.  Thirteen of
the 100 low/mod units will be reserved for permanent supportive housing.   A Grand Opening Ceremony was held Mar 19,
2009.  Sec 504 units will be verified next quarter.  The project is now known as Stone Bridge Apartments.

Location Description:

Rodeo Road Abbeville, LA

Tiffany Apartments will have 250 mixed-income units with total development costs at $42,000,000. The contract has been
signed, the environmental review was complete on 4/24/07, and construction has begun on this property. At close, the funds
leveraged detail is: Tax Credits 17,663,000.00 Perm Loan 3,775,000.00 Deferred Developer Fee 719,503.00

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-06)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$259,782.63$259,782.63Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$19,494,767.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,494,767.00

N/A

$0.00

$0.00

$19,494,767.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Walnut Square Apts, (H2XC-41)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/209# of housing units 0 0

Activity Description:

Walnut Square Apartments are located in New Orleans East.  It represent the first project closed in New Orleans East.  Walnut
Square's $19,494,767 CDBG loan was part of the $37,000,000 in total development costs.  OCD will fund upon completion. 
Construction was completed in July, 2009.

Location Description:

8501 I-10 Service Road New Orleans, LA

The Walnut Square Apartments represent the first project closed in New Orleans East. The environmental review for this
project is complete, and construction has begun on this project. The total development costs for this project are $37,000,000.
Other funds leveraged include: Federal Investor Equity $13,748,007.00 Convetional 1st Mortgage $2,618,885.00 Loan from
NHP - Bush/Clinton $600,000.00 Loan from NHPF - Neighborhood Works $250,000.00 Ford Foundation Funds $1,045,000.00

Activity Progress Narrative:

Piggyback (H2XC-41)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,523,912,025.70

Low/Mod OCD and ICF Emergency Management, LLC as the

Total Projected Budget from All Sources

Match Contributed

$1,728,787,025.70

N/A

$0.00

$0.00

$1,081,848,085.30

$1,081,848,085.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Road Home - LMI (H2OO)

$1,081,848,085.28

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2016

$542,712,845.87

To Date

05/30/2006

$1,081,848,085.28

Expended CDBG DR Funds

Responsible Organization:

$774,591,531.21

Payment for compensation and incentives (Louisiana only) Under Way

Activity Description:

The Road Home Homeowner Assistance program provides financial compensation and advisory services will be available for
homeowners who wish to select from one of the three following options: 1. Repair/Rebuild  financial incentives to repair or
reconstruct on the same site; 2. Sell and Relocate within the state  purchase of the home by the program in exchange for an
agreement to resettle in Louisiana; or 3. Sell and Relocate out of the state  voluntary sale of the home with no expectation of
resettlement in the state. The allocation for this program represents uses an estimated 51% benefit to low and moderate
income citizens. This estimate is based on first and second quarter data which differs from the Road Home registry data. The
registry data showed 76.2% of the 107,713 registrants earned at or below $50,000. Since the registry did not collect data on
household size, it is impossible to estimate the number of low income households. This allocation amount and estimated
performance will be continually modified as data on the actual applicants is collected.

Location Description:

The program will serve homeowners in at least 17 permanent and mobile homeowner assistance centers in disaster affected
parishes and other areas in and out of state where concentrations of displaced citizens are located.

On June 25, the Louisiana Recovery Authority (LRA) board passed a resolution increasing the amount of total Road Home
budget by moving $3 million from the infrastructure programs. On November 9, 2007, HUD approved Action Plan One,
Amendment 15, which added $166,740,868 to the Road Home Program. During the fourth quarter of 2007, 26,714
appointments were held, representing approximately 12.8% of the total appointments held (208,641). 1,003 of the applications
received and recorded during the previous months went to an ineligible status, resulting in the new total for the applications
received and recorded being 185,106. 25,809 closings and 2nd disbursements were held, resulting in a net distribution of
$1,406,195,701.54 after the returns were subtracted. This is approximately 25.3% of the total closing held (90,266) with each
resulting in a disbursement amount greater than $0. The total amount disbursed by the Office of Community Development
Disaster Recovery Unit (OCD-DRU) for closings occurring as of 12/31/2007 is $5,562,197,441.39 In order to accommodate
changes to the DRGR structure and report the correct total amount drawndown to date, the reported drawndown amount for
this quarter includes $197,585,804.87 from previous quarters. The obligated amount reported for this quarter includes an
adjustment for prior quarters. The adjusted amount for 2007 Q3 is $197,585,804.88 and $884,262,280.42 for Q4. The
expended amount reported for this quarter includes an adjustment for prior quarters. The adjusted amount for 2007 Q3 is
$197,585,804.88 and $884,262,280.42 for Q4.

Activity Progress Narrative:

Road Home - LMI (H2OO)Activity Title:

Project Number:

0001

Project Title:

Homeowner Programs

$1,081,848,085.30$774,591,531.21OCD and ICF Emergency Management, LLC as the contract



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/23895# of housing units 0 0

15742 0/0 33466/23895 33466/23895# of Households benefitting 0 15742

15742 0/0 33466/0 33466/0# of Persons benefitting 0 15742

0 0/0 0/0 0/0# of Parcels acquired voluntarily 0 0

0 0/0 0/0 0/0Total acquisition compensation to 0 0

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

State Funds $204,875,000.00

$204,875,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,431,449,724.30

Urgent Need OCD and ICF Emergency Management, LLC as the

Total Projected Budget from All Sources

Match Contributed

$1,599,074,724.30

N/A

$0.00

$0.00

$885,148,433.41

$885,148,433.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Road Home - UN (H2OO)

$885,148,433.41

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2016

$793,922,267.84

To Date

05/30/2006

$885,148,433.41

Expended CDBG DR Funds

Responsible Organization:

$833,158,069.53

Payment for compensation and incentives (Louisiana only) Under Way

Activity Description:

The Road Home Homeowner Assistance program provides financial compensation and advisory services will be available for
homeowners who wish to select from one of the three following options: 1. Repair/Rebuild  financial incentives to repair or
reconstruct on the same site; 2. Sell and Relocate within the state  purchase of the home by the program in exchange for an
agreement to resettle in Louisiana; or 3. Sell and Relocate out of the state  voluntary sale of the home with no expectation of
resettlement in the state. The allocation for this program represents uses an estimated 55% benefit to low and moderate
income citizens and 45% to benefit those who do not meet the LMI category. This estimate is based on first and second quarter
data which differs from the Road Home registry data. The registry data showed 76.2% of the 107,713 registrants earned at or
below $50,000. Since the registry did not collect data on household size, it is impossible to estimate the number of low income
households. This allocation amount and estimated performance will be continually modified as data on the actual applicants is
collected.

Location Description:

The program will serve homeowners in at least 17 permanent and mobile homeowner assistance centers in disaster affected
parishes and other areas in and out of state where concentrations of displaced citizens are located.

On June 25, the Louisiana Recovery Authority (LRA) board passed a resolution increasing the amount of total Road Home
budget by moving $3 million from the infrastructure programs. On November 9, 2007, HUD approved Action Plan One,
Amendment 15, which added $166,740,868 to the Road Home Program. During the fourth quarter of 2007, 26,714
appointments were held, representing approximately 12.8% of the total appointments held (208,641). 1,003 of the applications
received and recorded during the previous months went to an ineligible status, resulting in the new total for the applications
received and recorded being 185,106. 25,809 closings and 2nd disbursements were held, resulting in a net distribution of
$1,406,195,701.54 after the returns were subtracted. This is approximately 25.3% of the total closing held (90,266) with each
resulting in a disbursement amount greater than $0. The total amount disbursed by the Office of Community Development
Disaster Recovery Unit (OCD-DRU) for closings occurring as of 12/31/2007 is $5,562,197,441.39 In order to accommodate
changes to the DRGR structure and report the correct total amount drawndown to date, the reported drawndown amount for
this quarter includes $161,661,113.08 from previous quarters. The obligated amount reported contains an adjustment for
amounts reported in the prior quarter. The total amount obligated for 2007 Q3 was $161,661,113.08 and $723,487,320.32 for
Q4. The expended amount reported contains an adjustment for amounts reported in the prior quarter. The total amount
expended for 2007 Q3 was $161,661,113.08 and $723,487,320.32 for Q4.

Activity Progress Narrative:

Road Home - UN (H2OO)Activity Title:

Project Number:

0001

Project Title:

Homeowner Programs

$885,148,433.40$833,158,069.53OCD and ICF Emergency Management, LLC as the contract



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/19647# of housing units 0 0

0 0/0 0/0 2885/19647# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

State Funds $167,625,000.00

$167,625,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$490,162,250.00

Low/Mod OCD in conjunction with ICF International.

Total Projected Budget from All Sources

Match Contributed

$490,162,250.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Small Rental (H2RP)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

05/30/2016

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Before the disaster, a large portion of very low income working families resided in single-family homes, doubles and small,
multi-family buildings that were owned and operated by small-scale landlords. A sizeable number of these properties were
underinsured or uninsured and no longer available for occupancy. The State proposes to provide up to $492,700,000 in
financial assistance to small rental property owners through Action Plan 2 so that they may effectively return an estimated
10,206 affordable and ready to be occupied units to the rental housing market. A portion of the funds ($40 million) is set aside
as a pilot program to assist in the creation of homeownership opportunities for renters and will be administered by the Louisiana
Housing Finance Agency. The primary purposes of this incentive program is to enable small-scale rental properties to return to
the market while limiting the amount of debt (and therefore debt service) required for the properties, so that the owners will be
able to charge affordable rents. The program will, on a competitive basis, offer incentives in the form of forgivable loans to
qualified owners who agree to offer apartments at affordable rents to be occupied by lower income households. Subsidies will
be provided on a sliding scale, with the minimum subsidy provided for units made available at affordable market rents to be
occupied (rents affordable to household with incomes at or below 80% of median) and maximum amount of subsidy going to
units affordable to families with incomes at or below 50% of AMI. In addition to funding incentives for providing affordable units
in small rental properties, the program will, where practical, make funds available to improve building design and make
properties less susceptible to damage from natural events. In general, higher per unit amounts will be available to property
owners who agree to offer lower rents to reflect the lower amount of rental income these properties will receive. The assistance
will be offered as deferred payment loans at zero percent interest, due only upon resale of the property or failure to comply with
the agreed-upon restrictions on rents and household incomes. The program will, on a competitive basis, provide zero interest
gap financing to restore units that are rented at affordable rates. Higher funding amounts up to $100,000 per unit are available
to qualified landlords who agree to offer lower rents, with the maximum amount of subsidy going for larger rental units where
rents are affordable for families with incomes at or below 50% area median income. Additional performance measures include:
Total # of units in the activity: proposed 10,206 # of affordable units: proposed 7,655 Minimum # of years that affordability
restrictions apply: 10 # of assisted units occupied by elderly households: proposed 850 # of units subsidized with project based
rental assistance: proposed 340 # of units made lead safe: proposed low-income 1531 proposed mod-income 1021 # of units
meeting Sec. 504 accessibility standards: proposed 850 # people served below 30% of AMI: TBD Expenditures on affordable
rental housing under 2nd appropriation: TBD Expenditures in New Orleans Metro area under 2nd appropriation: TBD

Location Description:

Disaster affected parishes.

Small Rental (H2RP)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00OCD in conjunction with ICF International.



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

0 0/0 0/0 0/9000# of housing units 0 0

0 0/0 0/8000 0/9000# of Households benefitting 0 0

The Small Rental Property Program design was approved by LRA and OCD-DRU December 28, 2006; the final scoring design
was approved January 5, 2007. The Small Rental application was approved by the LRA late January, 2007. ICF International,
who is administering the program, began accepting applications for the first of multiple competitive rounds January 29, 2007,
and continued receiving them through March 15, 2007, for the general pool, and March 22, 2007 for the non-profit pool. The
end of July marked the deadline for applicants to return their conditional award packages for Round 1 and the application
deadline for Round 2. The total number of applications received was 6,734. Of all the applications received, 5,338 met basic
eligibility requirements and were admitted to the Round 1 competition. The other 1,396 were either deferred or denied with the
opportunity to re-apply and compete again in the next funding round. Total conditional award packages from Round 1 were
2,702, which have all been reviewed for completeness. 941 were complete packages, meaning no information was missing.
There were 462 withdrawn packages. During Round 1, $202,029,100 in federal funds were awarded to 2,702 applications, with
the average award of $75,020 per project. 887 are still moving forward to closing. The 2,645 eligible, but unfunded applicants
may apply in Round 2. There have been 178 appeals and 118 have had determinations completed and resolved. Of the 2,693
awarded applications, 237 were owner-occupants of three and four-unit properties. Non-profit organizations comprised 80 of
the awarded applications. 2,376 awards were made to applicants from a general pool of small owners of rental properties. For
Round 1 awardees, 933 titles and 2,419 environmental reviews have been ordered. 12,327 applications were received at the
close of Round 2. The State awarded nearly $375,000,000 in federal funds to 5,032 applications in Round 2. The average
award was approximately $75,000. The awards will help restore more than 9,000 rental units in the eligible parishes. Of those,
more than 8,000 units will be rented at affordable rates for low- to moderate-income working families. The other units will be
home to owner-occupants (who live on the same property as their rental units) and market rate tenants in mixed-income
buildings. Interviews have been scheduled with existing tenants regarding the Uniform Relocation Act assistance program.
Thus far, 24 occupied units have been identified as needing relocation assistance. By the end of December, 3,806 conditional
award packages have been returned. There have been 190 appeals and 107 have had issue determinations completed and
resolved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

State Bldg - LMI (I2TB)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

10/01/2016

$0.00

To Date

09/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of buildings for the general conduct of government Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/879# of buildings (non-residential) 0 0

0 0/0 0/0 0/0# of Persons benefitting 0 0

Activity Description:

State Building Infrastructure Program This program provides the 10% match required for the FEMA Public Assistance projects
to restore critical state infrastructure damaged by the storms. Eligible applicants include all FEMA PA projects that require
match. The State will provide this match via a global match procedure in which certain projects will be funded in their entirety
with CDBG funds while the majority of the projects will be funded entirely with FEMA PA dollars.

Location Description:

Projects are located throughout the Gulf Coast area in parishes that are classified as FEMA PA parishes.

Due to the passage of the match waiver legislation, the "match" portion of this program is no longer necessary and the
necessary amendment to Action Plan One will be submitted to reallocate those funds for other purposes. During the regular
session of 2007, the Louisiana Legislature passed and the Governor signed an appropriations bill that provides funding for the
"FEMA-ineligible" portion of this program. On June 25, the LRA board passed a resolution effectively removing funding from
this program. As such, an amendment to Action Plan One will be completed and processed to eliminate funding for this
program. The $9,395,767 already expended for match of FEMA PA was returned to the program by Facility Planning and
Control. Action Plan Two, Amendment 4 was approved by HUD on November 9, 2007 effectively removing funding from this
program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

I2TBActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$25,980,000.00

Low/Mod OCD and Louisiana Department of Health and Hospitals

Total Projected Budget from All Sources

Match Contributed

$25,980,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Support HSG (H2HO)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2007

Activitiy Category:

$0.00

$0.00

N/A

12/30/2016

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Public Facilities 0 0

0 0/0 0/0 0/0# of Businesses 0 0

Activity Description:

HUD approved the release of funds for the Supportive Housing Services Program; outlined in Action Plan One, Amendment 1;
on May 30, 2006, to offer grants for Permanent Supportive Housing (PSH) which are designed to provide flexible, community-
based supportive services for special needs households linked to affordable rental housing units in community-integrated, non-
institutional settings. The Louisiana Department of Health and Hospitals (DHH) will serve as the lead agency for funding,
administration, and monitoring of CDBG funds for the Grants. Grants will also be made to sub-recipient Local Lead Agencies
designated by DHH and by the Louisiana Department of Social Services (DSS). The Local Lead Agencies will conduct outreach
to identify individuals eligible for PSH, develop and maintain waiting lists, enter into agreements with providers of PSH units,
pre-screen, prioritize and refer eligible individuals for PSH, and provide the necessary services. Additional performance
measures include: # people served below 30% of FPL TBD Expenditures on affordable rental housing under 2nd appropriation
TBD Expenditures in New Orleans Metro area under 2nd appropriation TBD

Location Description:

Disaster Affected Parishes.

An interagency agreement with the Department of Health and Hospitals (DHH) was executed in July. DHH will enter into sub-
recipient agreements with the designated local lead agencies thereafter. Contracts between the providers of Permanent
Supportive Housing (PSH) units and the local lead agencies will be entered into as the units are placed in service and have a
PSH qualified tenant. CDBG training was conducted by ICF International for local lead agencies and DHH on July 13, 2007.
DHH continues to meet with the local lead agencies on program compliance issues and negotiation of the cooperative
endeavor agreements. The PSH set aside agreement was finalized for use when PSH units come on line.

Activity Progress Narrative:

Support HSG (H2HO)Activity Title:

Project Number:

0040

Project Title:

Public Services

$0.00$0.00OCD and Louisiana Department of Health and Hospitals and



0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/1072 0/0 0/1072# of Persons benefitting 0 0

0 0/0 0/0 0/0# of Cases opened 0 0

0 0/0 0/0 0/0# of Cases closed 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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